WWTU Project Payments

As of July 10, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
1. Western Interceptor - Division |, I, lllIV,V
Engineer 2001 estimate $12.5 M
Design: Division LI, Il (Greeley & Hansen) $ 830,038.00 | $ 89,00000|$ 919,038.00|%  898,111.00 $ 898,111.00 97.72%
Design: Division IV V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 |$ 227,300.00 | § 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, 11, lil & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 |$ 913,600.00 % 796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59)| $ 2,611,969.41}|% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division |l (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85) $ 3,738,02515|$ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division |l (Atlas Excavating Inc.) $ 1,948,585.00 | $ (35,878.15) % 1,912,706.85|$ 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | § 10,417.00 3 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | § 10,000.00 $ 10,000.00
lce Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | § 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | § 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div |V Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175751 $ 175.756 $ 175.75 100.00%
James Erwin 3 1,204.50 3 1,204.50 | § 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | § 525.00 | $ - $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 3 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00 | § 201,006.87 $ 201,006.87 86.23%
Construction: Division IV (INDOT) $ 2,559,843.94 |$ 8211455 | $ 2,641,95849|§$ 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00 | % 151,741.00 | $ 2,179,341.00 | $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,963,364.10 | $ - $ 4,963,364.10
TOTALS $ 14,763,199.19 | $ 655,924.96 | $ 15,419,124.15 | § 15,146,062.10 | $ - $ 15,146,062.10
CAPITAL IMPROVEMENT PLAN PROJECTS:
2. Wet Weather Facility improvements (LTCP)
Engineering Services: (Wessler & Associates) $ 14,200.00 | $ - $ 14,200.00 | $ 10,650.00 $ 10,650.00 75.00%
IMPROVEMENT FUND $ 14,200.00 | $ - $ 14,200.00 | $ 10,650.00 - $ 10,650.00
3. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 3 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | § 25,083.50 - $ 25,083.50 47.33%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 { $ 31,425.23 $ 31,425.23 17.17%
Construction: (Thieneman Construction) $ 1,257,000.00 $ 1,257,000.00 | $ 61,579.14 - $ 61,579.14 4.90%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,643,000.00|$  268,087.87 - $ 268,087.87
4. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 344,300.00 ' $ 17,000.00 ' $§ 361,300.00|$  361,221.00 $ 361,221.00 99.98%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 $ 361,300.00 | $  361,221.00 | $ - $ 361,221.00
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WWTU Project Payments

As of July 10, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
5. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 [ § 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 80,400.00 $ 80,400.00 100.37%
Construction Engineering: (Hannhum, Wagle & Cline) $ 15,900.00 $ 1580000 | $ 1,590.00 $ 1,590.00 10.00%
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00 $ - 0.00%
Construction: (Graves Plumbing Co.) $ 636,636.00 $ 636,636.00 $ - 0.00%
IMPROVEMENT FUND $ 781,836.00 $ 781,836.00{% 101,990.00 | $ - $ 101,990.00
6. Village Area Sanitary Sewer Masterplan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase 1l: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 163,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $  153,370.19 | $ - $ 153,370.19
| Cc : . . |s 23148750 $ (545400) $ 22603350!% 21278068 $ 195114 § 21473182 = 9500%
Landscapmg (Roudebush Gradmg) $ 49,167.25 $ 49,167.25 | § 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 $ 52,384.00 | $ 47,104.80 $ 47,104.80 89.92%
IMPROVEMENT FUND $ 333,038.75 | $  (5454.00)| $§ 327,584.75[%  300,986.01 | § 1,951.14 | § 302,937.15
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 6,031.94 $ 6,031.94 24.52%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 6,031.94 | $ - $ 6,031.94
10. Cumberland Ave Ext. Sanitary Sewer Design Study
Design: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 14,512.45 $ 14,512.45 58.05%
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 | $ 14,512.45 | $ - $ 14,512.45
{11. Cumberland Ave Reconstru tlon, - o , B o 7
| Construction: (Rieth-Riley) |8 62382047 | & 62382047|% 20450383 § 333880 §  257.84263|  4135%
IMPROVEMENT FUND $ 623,620.47 | $ - $ 62362047 |$  204,503.83 | $ 53,338.80 | $ 257,842.63
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